Commissioning Sequence Progress Check Sheet

System: Lab Air Systems LEF- 3
Overview: The Labs are on floors 3, 4, 5, and 6. The Vivarium on the first floor is not considered part of the labs. There are four exhaust systems for the labs. Each one is dedicated to a floor. LEF-3 serves floor 3, LEF- 4 serves floor 4, LEF- 5 serves floor 5, and LEF-6 serves floor 6.  Floor 2 has no lab exhaust. Each system has four fans supported on a plenum. Three fans match capacity and the fourth fan is redundant. Each plenum uses by-pass dampers and fan staging to maintain duct pressures. The floors are supplied by AHU-1 and AHU-2 on the second floor (Refer to AHU sequqnces).
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Contractor
_____

Shop Drawings Approved









Fans, Ductwork, Dampers

_____

Major Components Delivered

_____            
_____       
Installation Manuals submitted

           
_____       
Pre-Installation Check Sheets Completed


      _____
   
Mechanical Complete

         
_____       
Electrical Complete

                                              
_____ AHU Fan(s)    _____ Control Panel

       
_____        
Controls Complete (subcontractor)

          
_____        
Controls Complete (UM DDC)

        
_____        
Ductwork Testing Complete

         
_____        
Pre-Start-Up Checks Complete

_____           
_____        
Functional Test Checklist Complete

        
_____        
All Punch-List Items Completed

_____           
_____        
Training Scheduled 

_____

     
_____

Training Completed

_____

     
_____

Pre-Test Certificate of Guarantee submitted (15831A, 1.3.C) 

_____

     
_____

Factory test for vibration, amp draw and mech integrity submitted
_____            
_____       
Operational Acceptance Date Provide by Owner (15831A, 1.6.C)

_____

     
_____

Contract Commissioning Requirements Completed

Commissioning Sequence Progress Check Sheet

System: Lab Air Systems LEF- 4
Overview: The Labs are on floors 3, 4, 5, and 6. The Vivarium on the first floor is not considered part of the labs. There are four exhaust systems for the labs. Each one is dedicated to a floor. LEF-3 serves floor 3, LEF- 4 serves floor 4, LEF- 5 serves floor 5, and LEF-6 serves floor 6.  Floor 2 has no lab exhaust. Each system has four fans supported on a plenum. Three fans match capacity and the fourth fan is redundant. Each plenum uses by-pass dampers and fan staging to maintain duct pressures. The floors are supplied by AHU-1 and AHU-2 on the second floor (Refer to AHU sequqnces).
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Fans, Ductwork, Dampers

_____

Major Components Delivered

_____            
_____       
Installation Manuals submitted

           
_____       
Pre-Installation Check Sheets Completed


      _____
   
Mechanical Complete

         
_____       
Electrical Complete

                                              
_____ AHU Fan(s)    _____ Control Panel

       
_____        
Controls Complete (subcontractor)

          
_____        
Controls Complete (UM DDC)

        
_____        
Ductwork Testing Complete

         
_____        
Pre-Start-Up Checks Complete

_____           
_____        
Functional Test Checklist Complete

        
_____        
All Punch-List Items Completed

_____           
_____        
Training Scheduled 

_____

     
_____

Training Completed

_____

     
_____

Pre-Test Certificate of Guarantee submitted (15831A, 1.3.C) 

_____

     
_____

Factory test for vibration, amp draw and mech integrity submitted
_____            
_____       
Operational Acceptance Date Provide by Owner (15831A, 1.6.C)

_____

     
_____

Contract Commissioning Requirements Completed

Commissioning Sequence Progress Check Sheet

System: Lab Air Systems LEF- 5
Overview: The Labs are on floors 3, 4, 5, and 6. The Vivarium on the first floor is not considered part of the labs. There are four exhaust systems for the labs. Each one is dedicated to a floor. LEF-3 serves floor 3, LEF- 4 serves floor 4, LEF- 5 serves floor 5, and LEF-6 serves floor 6.  Floor 2 has no lab exhaust. Each system has four fans supported on a plenum. Three fans match capacity and the fourth fan is redundant. Each plenum uses by-pass dampers and fan staging to maintain duct pressures. The floors are supplied by AHU-1 and AHU-2 on the second floor (Refer to AHU sequqnces).
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Fans, Ductwork, Dampers

_____

Major Components Delivered

_____            
_____       
Installation Manuals submitted

           
_____       
Pre-Installation Check Sheets Completed


      _____
   
Mechanical Complete

         
_____       
Electrical Complete

                                              
_____ AHU Fan(s)    _____ Control Panel

       
_____        
Controls Complete (subcontractor)

          
_____        
Controls Complete (UM DDC)

        
_____        
Ductwork Testing Complete

         
_____        
Pre-Start-Up Checks Complete

_____           
_____        
Functional Test Checklist Complete

        
_____        
All Punch-List Items Completed

_____           
_____        
Training Scheduled 

_____

     
_____

Training Completed

_____

     
_____

Pre-Test Certificate of Guarantee submitted (15831A, 1.3.C) 

_____

     
_____

Factory test for vibration, amp draw and mech integrity submitted
_____            
_____       
Operational Acceptance Date Provide by Owner (15831A, 1.6.C)

_____

     
_____

Contract Commissioning Requirements Completed

Commissioning Sequence Progress Check Sheet

System: Lab Air Systems LEF- 6
Overview: The Labs are on floors 3, 4, 5, and 6. The Vivarium on the first floor is not considered part of the labs. There are four exhaust systems for the labs. Each one is dedicated to a floor. LEF-3 serves floor 3, LEF- 4 serves floor 4, LEF- 5 serves floor 5, and LEF-6 serves floor 6.  Floor 2 has no lab exhaust. Each system has four fans supported on a plenum. Three fans match capacity and the fourth fan is redundant. Each plenum uses by-pass dampers and fan staging to maintain duct pressures. The floors are supplied by AHU-1 and AHU-2 on the second floor (Refer to AHU sequqnces).
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Fans, Ductwork, Dampers

_____

Major Components Delivered

_____            
_____       
Installation Manuals submitted

           
_____       
Pre-Installation Check Sheets Completed


      _____
   
Mechanical Complete

         
_____       
Electrical Complete

                                              
_____ AHU Fan(s)    _____ Control Panel

       
_____        
Controls Complete (subcontractor)

          
_____        
Controls Complete (UM DDC)

        
_____        
Ductwork Testing Complete

         
_____        
Pre-Start-Up Checks Complete

_____           
_____        
Functional Test Checklist Complete

        
_____        
All Punch-List Items Completed

_____           
_____        
Training Scheduled 

_____

     
_____

Training Completed

_____

     
_____

Pre-Test Certificate of Guarantee submitted (15831A, 1.3.C) 

_____

     
_____

Factory test for vibration, amp draw and mech integrity submitted
_____            
_____       
Operational Acceptance Date Provide by Owner (15831A, 1.6.C)

_____

     
_____

Contract Commissioning Requirements Completed
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