Commissioning Sequence Progress Check Sheet

System: Fan Coils
Overview: Includes three fan coil units on the second level.  FC-A is located in electrical Room 2225E. FC-B is located in the TelCom Room 2221C. FC-B is located in the Building Dist Frame Room 2201C.  These units are controlled by a room thermostat that modulates the cooling coil valve and cycles the fan.
Specification Section: 15763

Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgements

Owner

Contractor

    
_____

Shop Drawings Approved

         
_____       
Major Components Delivered

_____          
_____       
Installation Manuals submitted

        
_____       
Pre-Installation Check Sheets Completed



    
_____
     
Mechanical Complete

          
_____       
Electrical Complete

          
_____      
Controls Complete (subcontractor)

          
_____      
Controls Complete (UM DDC)

_____          
_____      
Pre-Start check sheet complete

_____

   
_____

Start – up Notification Submitted

_____          
_____      
Functional Testing check sheet complete

_____          
_____     
Training Plan (Draft) submitted and approved

_____          
_____       
Training Scheduled

_____          
_____       
Training Completed

          
_____      
All Punch-List Items Completed

_____

    
_____

Contract Commissioning Requirements Completed
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