Commissioning Sequence Progress Check Sheet

System: AHU-2 
Lab Air Handler

Custom 135,000 CFM air handler serving Labs on floors 3,4,5 & 6, in conjunction w/AHU-1.  100% outside air unit with heat recovery.  Smoke dampers on discharge of each fan.  Located in the floor 2 MER.  Dual fans for 100% fan redundancy, only one fan at a time runs.  The distribution duct header’s together with AHU–1’s distribution duct on each floor.

Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgments

Owner

Contractor


    _____

Shop Drawings Approved: VSDs, Coil Pumps, BDD, Sound Atten.s







Smoke Dampers
_____

    _____

Factory Test Reports Submitted (AHU)


_____
Major Components Delivered  AHU, VSDs, Coil Pumps, BDD, Sound Atten.s,  Smoke Dampers
_____

    _____

Pre-Installation Check Sheets Complete (AHU, VSDs)

_____

    _____

Installation Manuals Submitted (AHU, VSDs)



           _____

Start-up/Installation Materials Delivered (filters)



    _____

Mechanical Complete 



    _____

Electrical Complete 

_____ AHU Fan(s) 
_____ control panel



    _____

Controls Complete (subcontractor)



    _____

Controls Complete (UM DDC)

_____

    _____

Pre-start-up checks complete, AHU

_____

    _____

Pre-start-up checks complete, VSDs

_____

    _____

VSD Mfg. Check-Test-Start

_____

    _____

Mfg. Check-Test-Start Report 

_____

    _____

AHU Mfg. Check-Test-Start

_____

    _____

Mfg. Check-Test-Start Report

_____

    _____

Start-up/Functional Testing

_____

    _____

Controls Commissioning Complete

_____

    _____

Balancing Complete.. DP setpoint established

_____

    _____

Training Plan (Draft)



    _____

All Punch-list Items Completed

_____

    _____

Training Session Complete

_____

    _____

Contract Commissioning Requirements Completed
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