Commissioning Sequence Progress Check Sheet

System: AHU-6 

Vivarium Air Handler
Custom 25,000 CFM air handler serving the vivarium.  100% outside air unit with heat recovery.  Smoke dampers on discharge.  Distribution duct located in the floor 1i “interstice”.  All distribution duct for the vivarium is header’d together and supplied by all (4) vivarium air handlers (units 3,4,5, and 6).

Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgments

Owner

Contractor


    _____

Shop Drawings Approved: VSDs, Coil Pumps, BDD, Sound Atten.s







Smoke Dampers
_____

    _____

Factory Test Reports Submitted (AHU)


_____
Major Components Delivered  AHU, VSDs, Coil Pumps, BDD, Sound Atten.s, Smoke Dampers
_____

    _____

Pre-Installation Check Sheets Complete (AHU, VSDs)

_____

    _____

Installation Manuals Submitted (AHU, VSDs)



           _____

Start-up/Installation Materials Delivered (filters)



    _____

Mechanical Complete 



    _____

Electrical Complete 

_____ AHU Fan(s) 
_____ control panel



    _____

Controls Complete (subcontractor)



    _____

Controls Complete (UM DDC)

_____

    _____

Pre-start-up checks complete, AHU

_____

    _____

Pre-start-up checks complete, VSDs

_____

    _____

VSD Mfg. Check-Test-Start

_____

    _____

Mfg. Check-Test-Start Report 

_____

    _____

AHU Mfg. Check-Test-Start

_____

    _____

Mfg. Check-Test-Start Report

_____

    _____

Start-up/Functional Testing

_____

    _____

Controls Commissioning Complete

_____

    _____

Balancing Complete.. DP setpoint established

_____

    _____

Training Plan (Draft)



    _____

All Punch-list Items Completed

_____

    _____

Training Session Complete

_____

    _____

Contract Commissioning Requirements Completed
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