Commissioning Sequence Progress Check Sheet

System: LSI Animal Drinking Water Systems
Overview: Covers controller, pressure reducing station, chlori-flush station, chlorine injection station, Recoil hose flush station, and the room distribution system.

Spec Section: 15225

Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgments

Owner

Contractor
        _____       
Shop Drawings Approved  



 _____   
Major Components Delivered

_____          _____       
Installation Instructions Provided



 _____

Pre-Installation Check List Complete



 _____

Installations Complete

_____

 _____

Pre-start Check List Complete



 _____

PressureTesting Complete, Submitted (UM Inspector)

_____          _____         Flushing/Cleaning/Disinfection Plan Submitted/approved

_____          _____         Flushing Complete  _____Initial Flush

                                                                      _____ Cleaning

                                                                      _____ Rinse

_____          _____        Disinfection Completed, Report Submitted to Owner

_____
     
 _____

Start – up Notification Submitted

_____

 _____

Functional Test Check Sheets Completed

       _____         All Punch-list Items Completed

_____          _____       
Training Scheduled

_____

 _____

Training Completed

_____

 _____

Contract Commissioning Requirements Completed
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